DICKEY = HINDS = MUIR

Incorporated .
PO Box 22555, Lincoln, NE 68542-2555 (402) 421-6000 = Fax: (402) 421-6021

CHANGE PROPOSAL REQUEST

PROJECT: PBC Hall of Justice Security Upgrades CPR NO: 01
PROJECT NO.: 19-211 DATE: 3/6/20
ARCHITECT PROJECT NO.: 675-015-18

CONTRACTOR PROJECT NO. : 9797 REFR. NO'S: PR-001

CONTRACTOR: DICKEY * HINDS * MUIR incorporated

DESCRIPTION OF PROPOSED CHANGE(S):

Reduced labor and materials cost per revised electrical plan in PR-001 which eliminated 3 floor boxes
and updated power and auxiliary plan for revised power and data locations.

AMOUNT: ($9,119.00)

Number of calendar days added to the contract time: 0

ALL WORK SHALL BE IN ACCORDANCE WITH THE TERMS, STIPULATIONS AND CONDITIONS

OF THE ORIGINAL CONTRACT. NO CHANGE IN TIME SHALL BE CONSIDERED UNLESS
REQUESTED ABOVE. ATTACH ALL SUPPORTING DOCUMENTATION AS REQUIRED.

By: 2,
Contractor: Kyle Hohenstein

By: DATE:
Architect

By: DATE:

Owner's Representative

Mission: We are dedicated to providing a safe, respectful working environment while serving the diverse needs of our
community, clients and employees with enthusiasm, innovation and integrity.
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DICKEY = HINDS » MUIR

Incorporated .
P.O. Box 22555, Lincoln, NE 68542-2555 (402) 421-6000 Fax: (402) 421-6021

CPR 1 - Electrical changes per RFI-003 & PR-001

[Project: COL Hall of Justice City-County Security Upgrades 1 Job No. 9797
Bid Date: 21
[Contact Person: Kerin Peterson 1 Bid Time: 222
Revision: 1/24/2018
[Sales Tax: 0 Insurance 0.421] File Name: 0

DICKEY = HINDS = MUIR Incorporated Portion of Estimate
Description Material Sales Tax Labor Burden Equipment Subcontractors Subtotal OH &P Total
CPR 1 - Electrical changes per RFI-003 & PR-001 0 0 113 48 0 0 161 24 185
Material Suppliers
Trade |Company Material Sales Tax Labor Burden Equipment | Sub tractors k | OH & P Total
Subcontractors | | | |
Trade Company Material | Sales Tax | Labor | Burden | Equipment | Subcontractors k | OH&P Total
Electrical Jung Electric -8,687 -434 -9,121
Column Titles Material Sales Tax Labor Burden Equipment | Subcontractors k | OH & P Total
Contingency 0
Bond Cost -182
Column Totals 0 0 113 48 0 -8,687 161 -410 -9,118
Percent of Bid Price 0.00%) -1.89%) 0.00% 101.89%
Total Material With Tax o]
Total Labor With Taxes and Insurance [ 161]
w/ indirect

Man hours 5 Total Without OH & P -8,526
Man Days 1 OH & P On Material 0 15.00%
Man Weeks 0 OH & P On Labor 24 15.00%
Average labor rate 25| OH & P On Equipment 0 15.00% -410.00(Total OH & P $

OH & P On Subcontractors -434 5.00% 4.81%|Total OH & P %

Total Without Bond -8,936)

Contingency 0 0.00%

Total Without Bond -8,936

Bond <$500,000 -182 2.0000%

Bond $500,000-$2,500,000 0 2.0000%

Bond $2,500,000-$5,000,000 0 2.0000%

Bond >$5,000,000 0 2.0000%

Total Bond -182

Final BID #

|calendar Days o] [Total Bid Price w/ Bond & Contingency | 1 -9,118] -9,119] -1 << Est vs Final Bid Dbl Ck




